STATE OF CALI FORNI A

Bl D OPENI NG DATE
CONTRACT NUMBER
LOCATI ON

MBE GOALS: M NORI TY BUSI NESS ENTERPRI SES -
FUND TOTAL

PROPGOSALS | SSUED 8

NUMBER OF BI DDERS 7
PROGRAM ELEMENTS

Bl D RANK

08/ 03/ 06
12- 0H2014

12- ORA-133-8.3/8.5

HB1

ENG NEERS EST

RAS

Bl D TOTAL

647, 162. 00

708, 920. 00

732, 555. 00

754, 796. 00

793, 710. 00

Bl D

SUMMARY

I N ORANGE COUNTY I N | RVI NE FROM

0.2 KM NORTH OF ROUTE 405 TO 0.2 KM
SQUTH OF ROUTE 405

I NSTALL SI GN STRUCTURES

733, 000

662, 955. 00 AMOUNT UNDER

Bl DDER | D

0. 0% WOVEN S BUSI NESS ENTERPRI SES -

15, 793. 00

DEPARTMENT OF TRANSPORTATI ON

Bl D245
PACE 1

08/ 07/ 06
CONTRACT CODE 'D '
41 CONTRACT | TEMS

FEDERAL Al D NONE

0. 0% DI SABLED VETERANS BUSI NESS ENTERPRI SES -
TOTAL NUMBER OF WORKI NG DAYS

180

PERCENT UNDER EST 2. 38

Bl DDER | NFORVMATI ON  ( NAVE/ ADDRESS/ LOCATI ON)

T D S ENG NEERI NG

2899 AGOURA ROAD SUI TE 171
WESTLAKE VI LLAGE CA 91361

PETERSON CHASE GENERAL

ENG NEERI NG CONSTRUCTI ON | NC
1792 KAl SER AVENUE

IRVINE CA 92614-5706

POVELL CONSTRUCTORS

P O BOX 698
FONTANA CA 92334-0698

MODERN ALLOYS | NC

11172 WESTERN AVENUE
STANTON CA 90680

CORAL CONSTRUCTI ON COVPANY

P O BOX 347
W LSONVI LLE OR 97070

FAX

FAX

FAX

FAX

FAX

805 371-4639
00667073
805 494-0757

949 252- 0441
00615876
949 252-0266

909 356-8880
00858952
909 356-1299

714 893- 0551
00652040
714 895-9924

503 682-2252
00332441
503 682-0110

SB PREF CLAI MED

CC PREF CLAI MED

CC PREF CLAI MED

CC PREF CLAI MED

CC PREF CLAI MED

3. 0%



12-0H2014
12- ORA- 133
08/ 03/ 06

820, 700. 00

939, 445. 00

7

3

BEADOR CONSTRUCTI ON COVPANY
I NC

26320 LESTER Cl RCLE

CORONA CA 92883

H GHLAND CONSTRUCTI ON | NC

133 N PI XLEY STREET
ORANGE CA 92868

951 674-7352
00720483
FAX 951 674-7495

714 538-5156
00743775
FAX 714 538-5157

Bl D245
PACE 2
08/ 07/ 06

SB PREF CLAI MED

SB PREF CLAI MED



12-0H2014 Bl D245

12- ORA- 133 PAGE 3

08/ 03/ 06 08/ 07/ 06
LI'ST OF SUBCONTRACTORS

Bl DDER | D NAME AND ADDRESS DESCRI PTI ON OF PORTI ON OF WORK SUBCONTRACTED
04 ACE FENCE I TEM5S 8, 15 AND 29 THRU 32
CI TY OF | NDUSTRY CA
BARNEYS DRI LLI NG DRI LL CAST IN DRI LLED HOLE

LONG BEACH CA

STERNDAHL ENTERPRI SES STRI PI NG AND REMOVALS
SUN VALLEY CA



12-0H2014
12- ORA- 133
08/ 03/ 06

Bl DDER | D NAME AND ADDRESS

L

ST

OF

Bl D245
PAGE 4

08/ 07/ 06

SUBCONTRACTORS

DESCRI PTI ON OF PORTI ON OF WORK SUBCONTRACTED

01

A C DI KE COVPANY
LI NCOLN CA

ACE FENCE COVPANY
| NDUSTRY CA

CALI FORNI A TRAFFI C MAI NTENANCE
BURBANK CA

H GH LI GHT ELECTRI C
Rl VERSI DE CA

Bl DDER | D NAME AND ADDRESS

ASPHALT CONCRETE DI KE

VETAL BEAM GUARD RAI L

STRI PI NG

ELECTRI CAL

DESCRI PTI ON OF PORTI ON OF WORK SUBCONTRACTED

02

CROWN FENCE
SANTA FE SPRI NGS CA

J F L ELECTRIC
LOS ANGLES CA

SUDHAKAR COVPANY
VEEST COVI NA CA

Bl DDER | D NAME AND ADDRESS

VETAL BEAM GUARD RAI LI NG

ELECTRI CAL

STRI PI NG

DESCRI PTI ON OF PORTI ON OF WORK SUBCONTRACTED

05

A C DI KE COVPANY
LI NCOLN CA

H GH LI GHT ELECTRIC
Rl VERSI DE CA

CONTI NUED ON NEXT PAGE

ASPHALT AND ASPHALT CONCRETE DI KE ( PORTI ON)

SI GN | LLUM NATI ON AND ASSCCI ATED ( PORTI ON)



12-0H2014
12- ORA- 133
08/ 03/ 06

Bl DDER | D NAME AND ADDRESS

L

ST

OF

Bl D245

PAGE 5

08/ 07/ 06
SUBCONTRACTORS

DESCRI PTI ON OF PORTI ON OF WORK SUBCONTRACTED

05

K R C SAFETY COVPANY
VI SALI A CA

SUDHAKAR COVPANY
WEST COVI NA CA

Bl DDER | D NAME AND ADDRESS

TRAFFI C CONTROL AND CONSTRUCTI ON AREA SI GNS ( PORTI ON)

STRI PI NG, PAVEMENT MARKERS AND ASSOCI ATED ( PORTI ON)

DESCRI PTI ON OF PORTI ON OF WORK SUBCONTRACTED

06

A C DI KE COVPANY
LI NCOLN CA

J F L ELECTRIC
LOS ANGELES CA

K R C SAFETY
VI SALI A CA

K R C SAFETY
VI SALI A CA

SUDHAKAR COVPANY
VEEST COVI NA CA

Bl DDER | D NAME AND ADDRESS

ASPHALT CONCRETE DI KE ( PARTI AL)

ELECTRI CAL ( PARTI AL)

CONSTRUCTI ON AREA SI GNS ( PARTI AL)

TRAFFI C CONTROL SYSTEM ( PARTI AL)

STRI PI NG ( PARTI AL)

DESCRI PTI ON OF PORTI ON OF WORK SUBCONTRACTED

07

ACE FENCE
| NDUSTRY CA

BEADOR AND SON CONSTRUCTI ON
CORONA CA

CONTI NUED ON NEXT PAGE

METAL BEAM GUARD RAI LI NG

CAST IN DRI LLED HOLE AND REI NFORCI NG STEEL



12-0H2014
12- ORA- 133
08/ 03/ 06

Bl DDER | D NAME AND ADDRESS

L

ST

OF

Bl D245

PAGE 6

08/ 07/ 06
SUBCONTRACTORS

DESCRI PTI ON OF PORTI ON OF WORK SUBCONTRACTED

07

CT AND F
BELL GARDENS CA

STERNDAHL ENTERPRI SES
SUN VALLEY CA

Bl DDER | D NAME AND ADDRESS

SI GN | LLUM NATI ON

STRI PI NG

DESCRI PTI ON OF PORTI ON OF WORK SUBCONTRACTED

03

ACE FENCE COVAPNY
CI TY OF | NDUSTRY CA

J F L ELECTRIC
LOS ANGELES CA

SUDHAKAR COVPANY
VEEST COVI NA CA

ITEMS 8, 15 AND 29 THRU 32 ( PARTI AL)

| TEM 40 (PARTI AL)

ITEMS 9 THRU 12, 16 AND 33 THRU 39 ( PARTI AL)



12-0H2014 Bl D245

12- ORA- 133 CONTRACT PROPOSAL OF LOW BIDDER PAGE 7
08/ 03/ 06 08/ 07/ 06
| TEM | TEM UNIT OF ESTI MATED
NO. CODE | TEM DESCRI PTI ON MEASURE QUANTI TY Bl D AMOUNT
1 074017 PREPARE WATER POLLUTI ON CONTROL LS LUMP SUM 1, 000. 00 1, 000. 00
PROGRAM
2 074020 WATER POLLUTI ON CONTROL LS LUMP SUM 1, 000. 00 1, 000. 00
3 074041 STREET SWEEPI NG LS LUMP SUM 1, 000. 00 1, 000. 00
4 074042 TEMPORARY CONCRETE WASHOUT ( PORTABLE) LS LUMP SUM 500. 00 500. 00
5 (S) 120090 CONSTRUCTI ON AREA SI GNS LS LUMP SUM 1, 000. 00 1, 000. 00
6 (S) 120100 TRAFFI C CONTROL SYSTEM LS LUMP SUM 54, 278. 00 54, 278. 00
7 (S) 128650 PORTABLE CHANGEABLE MESSAGE S| GN LS LUMP SUM 300. 00 300. 00
8 (S) 150662 REMOVE METAL BEAM GUARD RAI LI NG M 50 50. 00 2, 500. 00
9 (S) 150704 REMOVE YELLOW THERMOPLASTI C TRAFFI C M 330 10. 00 3, 300. 00
STRI PE
10 (S) 150713 REMOVE PAVEMENT MARKI NG M2 16 30. 00 480. 00
11 (S) 150714 REMOVE THERVOPLASTI C TRAFFI C STRI PE M 840 2.00 1, 680. 00
12 (S) 150722 REMOVE PAVEMENT MARKER EA 310 1. 00 310. 00
13 (S) 150760 REMOVE S| GN STRUCTURE EA 1 10, 000. 00 10, 000. 00
14 150771 REMOVE ASPHALT CONCRETE DI KE M 270 10. 00 2, 700. 00
15 (S) 156579 REMOVE BRI DGE RAI LI NG M 55 65. 00 3, 575. 00
16 190110 LEAD COMVPLI ANCE PLAN LS LUMP SUM 7, 400. 00 7, 400. 00
17 390102 ASPHALT CONCRETE ( TYPE A) TONN 10 240. 00 2, 400. 00
18 394044 PLACE ASPHALT CONCRETE DI KE ( TYPE C) M 49 11. 00 539. 00
19 394049 PLACE ASPHALT CONCRETE DI KE ( TYPE F) M 220 11.00 2, 420. 00
20 (F) 560203 FURNI SH SI GN STRUCTURE (BRI DGE MOUNTED KG 3, 000 11. 00 33, 000. 00
W TH WALKWAY)
21 (SF)560204 I NSTALL SI GN' STRUCTURE ( BRI DGE MOUNTED KG 3, 000 3.00 9, 000. 00
W TH WALKWAY)
22 (F) 560218 FURNI SH SI GN' STRUCTURE ( TRUSS) KG 30, 780 8. 00 246, 240. 00
23 (SF) 560219 I NSTALL SI GN STRUCTURE ( TRUSS) KG 30, 780 1. 00 30, 780. 00
24 560234 FURNI SH LAM NATED PANEL SI GN M2 120 200. 00 24, 000. 00
(25.4 M\ TYPE A)
25 560235 FURNI SH LAM NATED PANEL SI GN M2 6 225. 00 1, 350. 00
(25.4 M\ TYPE B)
26 (S) 561015 1524 MM CAST- | N- DRI LLED- HOLE M 33 2, 500. 00 82, 500. 00
CONCRETE PI LE (S| GN FOUNDATI ON)
27 568023 I NSTALL ROADSI DE S| GN EA 1 1, 000. 00 1, 000. 00
(LAM NATED WOOD BOX POST)
28 039477 M NOR CONCRETE ( MBGR CONNECTI ON) VB 1.3 2, 500. 00 3, 250. 00
29 (S) 832003 METAL BEAM GUARD RAI LI NG (WOOD POST) M 180 90. 00 16, 200. 00
30 (S) 839541 TRANSI TI ON RAI LI NG ( TYPE WB) EA 4 4,000. 00 16, 000. 00



12-0H2014 Bl D245

12- ORA- 133 CONTRACT PROPOSAL OF LOW BIDDER PAGE 8
08/ 03/ 06 08/ 07/ 06
| TEM | TEM UNIT OF ESTI MATED
NO. CODE | TEM DESCRI PTI ON MEASURE QUANTI TY Bl D AMOUNT
31 (S) 839568 TERM NAL ANCHOR ASSEMBLY ( TYPE SFT) EA 2 1, 000. 00 2, 000. 00
32 (S) 839584 ALTERNATI VE | N- LI NE TERM NAL SYSTEM EA 2 3, 600. 00 7, 200. 00
33 (S) 840515 THERVOPLASTI C PAVEMENT MARKI NG M2 30 40. 00 1, 200. 00
34 (S) 840561 100 MM THERMOPLASTI C TRAFFI C STRI PE M 680 2. 00 1, 360. 00
35 (S) 840563 200 MM THERMOPLASTI C TRAFFI C STRI PE M 140 4.00 560. 00
36 (S) 840564 200 MM THERMOPLASTI C TRAFFI C STRI PE M 160 3.00 480. 00
(BROKEN 3.66 M- 0.92 M
37 (S) 840570 100 MM THERMOPLASTI C TRAFFI C STRI PE M 650 1.00 650. 00
(BROKEN 10.98 M- 3.66 M
38 (S) 850101 PAVEMENT MARKER ( NON- REFLECTI VE) EA 180 2. 00 360. 00
39 (S) 850111 PAVEMENT MARKER ( RETROREFLECTI VE) EA 130 5. 00 650. 00
40 (S) 860501 SIGN | LLUM NATI ON LS LUMP SUM 20, 000. 00 20, 000. 00
41 999990 MOBI LI ZATI ON LS LUMP SUM 53, 000. 00 53, 000. 00

TOTAL 647, 162. 00



| TEM

WNNNNNNNNNNRRRRRRRRR R
COONOUIRWNROOWONOURWNROOONOUIAWNE

w
=

WWWWWWwwWww
OCO~NOOR~WN

12-0H2014
12- ORA- 133
08/ 03/ 06

230.
270.
2,400.
5, 500.
6, 000.
100.
4, 400.
1, 200.
4, 000.
45.

GNP WAN

00
00
00
20
60
30
10
20
50

289332.
16929.
27600.

1620.
79200.
5500.
7800.
18000.
17600.
2400.
8000.
1350.
1496.
644.
528.
715.
396.
715.

SUMMARY

200.
230.
2, 500.
2,500.
6, 000.
100.
3, 500.
900.
3, 000.
50.

PO AW

OF

REMA/

277020.
30780.
24000.

1380.
82500.
2500.
7800.
18000.
14000.
1800.
6000.
1500.
2040.
560.
560.
1300.
540.
1040.

NI NG BI DDERS

248.
365.
3, 500.
4, 600.
7, 450.
82.

3, 900.
875.
3, 350.
53.

orPOINW

284715.
23085.
29760.

2190.
115500.
4600.
9685.
14850.
15600.
1750.
6700.
1597.
2210.
980.
880.
1072.
720.
877.

Bl D245
PACE 9
08/ 07/ 06

225.
260.
3, 000.
3, 000.
5, 500.
125.
4, 250.
600.
3, 500.
45.

GNP WAN

00
00
00
00
50
25
00
25
50

307800.
30780.
27000.

1560.
99000.
3000.
7150.
22500.
17000.
1200.
7000.
1350.
1360.
630.
520.
650.
405.
715.



12- 0H2014

12- ORA- 133 SUMMARY OF REMAI

08/ 03/ 06

------------------------------- | <o
SECOND | THI RD |
Bl D AMOUNT | Bl D AMOUNT |
47, 000. 00 47000. 00| 35, 000. 00 35000. 00|
20, 000. 00 20000. 00| 70, 000. 00 70000. 00|

708, 920. 00 732, 555. 00

N

N G

AMOUNT |

29, 200. 00 29200. 00|
38, 000. 00 38000. 00|

754, 796. 00

Bl D245
PAGE 10
08/ 07/ 06

36, 000. 00 36000. 00
72, 000. 00 72000. 00

793, 710. 00



12-0H2014 Bl D245
12- ORA- 133 SUMMARY OF REMAI NI NG BI DDERS PAGE 11
08/ 03/ 06 08/ 07/ 06
| TEM SI XTH SEVENTH
BI D AMOUNT BI D AMOUNT
1 1, 000. 00 1000. 00 1, 750. 00 1750. 00
2 5, 500. 00 5500. 00 975. 00 975. 00
3 5, 500. 00 5500. 00 950. 00 950. 00
4 1, 750. 00 1750. 00 1, 000. 00 1000. 00
5 8, 250. 00 8250. 00 37, 500. 00 37500. 00
6 22,000. 00 22000. 00 31, 450. 00 31450. 00
7 22, 000. 00 22000. 00 15, 000. 00 15000. 00
8 40. 00 2000. 00 70. 00 3500. 00
9 28. 00 9240. 00 12. 00 3960. 00
10 28. 00 448. 00 40. 00 640. 00
11 2.25 1890. 00 3.00 2520. 00
12 2.50 775. 00 2.00 620. 00
13 13, 200. 00 13200. 00 9, 500. 00 9500. 00
14 41. 00 11070. 00 50. 00 13500. 00
15 50. 00 2750. 00 85. 00 4675. 00
16 2,500. 00 2500. 00 9, 000. 00 9000. 00
17 165. 00 1650. 00 350. 00 3500. 00
18 23.00 1127. 00 20. 00 980. 00
19 21.00 4620. 00 20. 00 4400. 00
20 12. 00 36000. 00 13. 00 39000. 00
21 2.00 6000. 00 2.00 6000. 00
22 9.75 300105. 00 13. 00 400140. 00
23 1.00 30780. 00 2.00 61560. 00
24 230. 00 27600. 00 350. 00 42000. 00
25 275. 00 1650. 00 300. 00 1800. 00
26 3, 000. 00 99000. 00 3, 000. 00 99000. 00
27 1,100. 00 1100. 00 950. 00 950. 00
28 10, 150. 00 13195. 00 10, 000. 00 13000. 00
29 105. 00 18900. 00 110. 00 19800. 00
30 3, 850. 00 15400. 00 4,500. 00 18000. 00
31 1, 100. 00 2200. 00 1, 250. 00 2500. 00
32 3, 600. 00 7200. 00 550. 00 1100. 00
33 77.00 2310. 00 50. 00 1500. 00
34 2.25 1530. 00 3. 00 2040. 00
35 4.00 560. 00 5. 00 700. 00
36 4.00 640. 00 4.00 640. 00
37 2.50 1625. 00 2.00 1300. 00
38 11. 00 1980. 00 3. 00 540. 00
39 11.00 1430. 00 6. 00 780. 00




12-0H2014
12- ORA- 133
08/ 03/ 06

52, 000. 00
82, 225. 00

SUMMARY OF REMA/

52000. 00|
82225. 00|

820, 700. 00

41, 500. 00 41500. 00
40, 175. 00 40175. 00

939, 445. 00

N

N G

B

DDERS

Bl D245
PAGE 12
08/ 07/ 06



